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Summary of Work Completed During This Reporting Period

% of Work Date
Task Deliverable by Subtask # Due Date | Complete | Submitted

1.0 PAEP, Monitoring 1.1 Project Assessment and Evaluation Plan 6/06
Plan, QAPP and CEQA 1.2 Monitoring Plan 10/06
(85% complete) 1.3 Quality Assurance Plan 10/06 100%

1.4 California Environmental Quality Act 2/07 100%
2.0 WORK TO BE PER-
FOMRED BY GRANTEE
2.1 Plan Preparation 2.1.1 Gather Information 5/06 100% 9/06
Activities (Consultant: : o
Weston Solutions) 2.1.2 ICWMP TAC meetings 6/06 100%
(100% complete) 2.1.3 Agency meetings 6/06 100%

2.1.4 ICWMP timeline 6/06 100%

2.1.5 Identify subcontractors 6/06 100% 11/06
2.2 Public Use Impact 2.2.1 Review Background Data and Reports 6/06 100% 5/07
Report (Consultant:
Coastal Resources) 2.2.2 Public Use Report 8/07 0%
(15% complete)
2.3 Urban Runoff Flow 2.3.1 Review baseline data (in progress) 5/06 50%
and Water Quality . . .
Assessment (Consultant: 2.r§.2r§$§\)new and collect water quality data (in | 6/06
Weston Solutions) prog

0,

(15% complete) 2.3.3 Drainage Area Water Quality 7106

Assessment Reports




2.4 Cross-Contamination | 2.4.1 Review previous Newport Coast and 8/06 50%
Impacts (Consultant: Laguna Beach watershed reports
Everest International
Consultants) 2.4.2 Review existing coastal watershed 8/06 50%
(10% complete) program, marine habitat sites and monitoring
programs
2.4.3 Establish range of loading rates for 9/06
specific constituents
2.4.4 Review water quality data for CCA #69 8/06
2.4.5 Review sediment discharge data 8/06
2.4.6 Review longshore current and pollutant 8/06
transport data
2.4.7 Pollutant Loading Report 10/06
2.4.8 Expand GIS database 2/07
2.4.9 Prepare the hydrodynamic and water 11/06
quality model
2.4.10 Estimate typical currents using the 12/06
model
2.4.11 Prepare a Particle Tracking Analysis 1/07
2.4.12 Draft Cross-Contamination Impact 2/07
Report
2.4.13 Final Cross-Contamination Impact 3/07
Report
2.5 ASBS Research and | 2.5.1 Review data from other marine 7/06 100% 5/07
Data Collection and Pilot | protection areas.
Renovation Program
(Consultants: Weston 2.5.2 Review flow and water quality report 7/06 50%
Solutions, UCI and Cal- from the Cities of Newport Beach and Laguna
State Fullerton) Beach
(10% complete)
2.5.3 Define a toxicological study 8/06 30%
2.5.4 Conduct the toxicological study 5/07
2.5.5 Define ASBS baseline information.
Prepare a monitoring mitigation plan (MMP).
Define a comparison study with a reference
ASBS
2.5.6 Implement MMP and Comparison Study | 11/06
2.5.7 Define a Pilot Renovation Experiment 5/07
2.5.8 Implement a Pilot Renovation 9/07

Experiment

2.5.9 Add ASBS'’s to Mineral Management
Services tracking program




2.6 Coordinate Elements | 2.6.1 Develop metric 9/06 50%
into ICWMP (Consultant:
Weston Solutions) 2.6.2 Draft Integrated Coastal Watershed 1/08 10%
(5% complete) Management Plan (ICWMP)
2.6.3 TAC review of ICWMP
2.6.4 Final ICWMP 2/08
2.7 CEQA Docu- 2.7.1 Obtain list of required Permits, CEQA 100%
mentation and Permits bmi . 2/072/07 o /
(Consultants; Cal-State 2.7.2 Submit permits, CEQA 100% 1/07
Fullerton and Weston
Solutions)
(100% complete)
2.8 Community Outreach | 2.8.1 Submit website information 10/07
and Agency Training
(City is the lead on this 2.8.2 Public Forums 8/07 25%
task)
(50% complete) 2.8.3 Training Manuals 12/07

Introduction

The Work Plan is focused on identifying and quantifying those environmental impacts
having the most deleterious effects on the water quality and habitat of the ASBSs and
then preparing an Integrated Coastal Watershed Management Plan (ICWMP) to
mitigate these deleterious effects.

Task Accomplishments (November 1, 2006 to January 30, 2007)
This section describes specific tasks accomplished during this period.

Task 1.0 Project Assessment and Evaluation Plan, Monitoring Plan, Quality
Assurance Project Plan and California Environmental Quality Act (Cumulative
85% complete)

The Quality Assurance Project Plan (QAPP) has been completed and approved for
Public Use, Biological Surveys, Bioaccumulation and Restoration Monitoring. This
QAPP is an addendum to the original Newport Coast Watershed QAPP. The QAPP
includes the PAEP evaluation methodology. Approvals for the QAPP and PAEP were
received via email on 1/30/07. Official signatures were completed on 4/6/07 for the
QAPP and 4/9/07 for the PAEP.

The Evaluation will be prepared at the end of the assessment.

Task 2.1 Plan Preparation Activities (Cumulative 100% complete)

Weston Solutions has completed gathering existing information on ASBS and created a
report entitled “Data Review of Marine Resources in Orange County, California:
Relevance to Sampling within Orange County Areas of Special Biological Significance
(ASBS)” dated September 2006 (copy attached). This information is included in the
draft Watershed Management Plan.




Task 2.2 Public Use Impact Report (Cumulative 15% complete)

Rick Ware of Coastal Resources is conducting the Public Use study. A copy of the
work plan for conducting the study is attached. The public use studies have
commenced at Little Corona and Heisler Park, followed by Crystal Cove and Morning
Canyon.

Task 2.3 Urban Runoff Flow and Water Quality Assessment (Cumulative 15%
complete)

In January, Weston Solutions outplanted mussels in the Little Corona area. These
mussels will be collected in June and analyzed for bioaccumulation of constituents of
concern.

In May, Weston Solutions collected storm water samples which will be used to re-
evaluate potential kelp toxicity due to storm flows.

Task 2.4 Cross Contamination Impacts (Cumulative 10% complete)

Everest International Consultants is compiling a water quality list of constituents of
concern in Newport Bay. Everest has begun setting up the hydrodynamic model that
will be used to numerical transport pollutants from the Bay to the Ocean to predict
dilution effects and the resulting pollutant load at the ASBSs.

Task 2.5 ASBS Research and Data Collection and Pilot Renovation Program
(Cumulative 10% complete)

The SWRCB has reviewed and approved the CEQA documents (Categorical
Exemption) for the renovation project. Dr. Jayson Smith, Professor at Cal-State
Fullerton, began renovation work during the final week of January.

Task 2.6 Coordinate Elements into Integrated Coastal Watershed Management
Plan (Cumulative 5% complete)

Weston has begun to incorporate ASBS research into the Newport Coast Integrated
Regional Watershed Management Plan which is being structured to include the ICWMP.

Task 2.7 CEQA Documentation and Permits (Cumulative 100% complete)

As part of its Pilot Renovation Program, Cal State Fullerton prepared a Categorical
Exemption and submitted it to the SWRCB for review. It was approved in January
2007.

Task 2.8 Community Outreach and Agency Training (Cumulative 50% complete)
Bob Stein made a presentation entitled “Protecting the ASBSs through Runoff
Reduction” at the Ocean Institute in Dana Point on January 17, 2007. He also made a
presentation to the City’s Bay/Coastal Water Quality Committee meeting on January 11,
2007. This committee is composed of three City Council Members, Orange County
Health Care Agency, Orange County Sanitation District, Coastkeepers, Surfriders,
Upper Newport Bay Naturalists and Friends and local environmentalists and activists.



Program Schedule
There are no changes to the project schedule.

Submitted by: Date:

Attachments:
1. “Data Review of Marine Resources in Orange County, California: Relevance to Sampling

Within Orange County Areas of Special Biological Significance (ASBS)” prepared by

Weston Solutions
2. “Visitor Use Monitoring Program Research Design” prepared by Coastal Resources



